## FORM NO.DIS/F/CER-11/1 Ref: Project No:

## PHYSICAL PROGRESS OF THE PROJECT

Nam	Name of the company					
Location						
Description of the project						
Report dated			Ī			
Envisaged date of commissioning						
Revised date of commissioning						
Reasons for delay			T			
Expenses incurred as on			T			
Date of first drawl of loan						
Repayment of principal start on						
Date of inspections by IREDA official						
PROGRESS THIS TO CERTIFY THAT THE FOLLOWING ACTIVITIES CARRIED OUT / COMPLETED AT THE PROJECT SITE AND INFORMATION PROVIDED BELOW IS BASED ON THE ACTUAL PROGRESS AT THE SITE.						
SI. No	Major activities (as applicable)	Envisaged detail	in	Actual progress in detail from to	Cumulative progress (in %)	Reasons for slippage, if any
1	Land and site Development*					
	Land levelling Site development Approach roads Internal roads Others (in details)					

SI. No	Major activities (as applicable)	Envisaged in detail	Actual progress in detail from to	Cumulative progress (in %)	Reasons for slippage, if any
2	Building and Civil works*				
	Foundations				
	Foundations				
	Administrative office				
	building Dower bouce				
	Power house				
	RCC tanks /				
	Desilting tank Power channel				
	Penstock				
	Forebay Weir and Intake				
	Security room				
	Compound wall / Security fencing				
	Raw water storage				
	tank water storage				
	Others (in detail)				
3	Plant and				
	Machinery*				
	Boiler and Auxiliaries				
	Turbine and				
	Auxiliaries				
	Fuel and Ash				
	Handling system				
	Cooling tower				
	Water treatment				
	plant				
	Switch Yard and				
	Transmission line				
	DG set				
	Weigh Bridge				
	Crane				
	Lab equipment				
	Others (in detail)				
4.	Misc fixed assets in				
	detail*				

5.	List of equipments received at the site				
6	Time over run / Cost				
	run, if any				
7	Reasons for time / cost overrun				
8		Major activities proposed to be completed by another three months (in detail)			
	1				
9	Trial runs				

 Note: 1) \*strikeout whichever is not applicable to the particular sector

 2) Latest photographs shall be enclosed

 3) Asset creation certificate shall be submitted for wind projects commissioned prior to the disbursement

Project Technical Consultant (if applicable)

Authorised signatory of the company